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The Recommended Plan
(Alternative D13R)

The Recommended Plan
(Alternative D13R)Lake Okeechobee ASR

Approximately 200 Wells
Located in Glades and Okeechobee Counties

Lake Okeechobee ASR
Approximately 200 Wells

Located in Glades and Okeechobee Counties

L-8 Basin ASR
Approximately 10 Wells

Located in Palm Beach County

L-8 Basin ASR
Approximately 10 Wells

Located in Palm Beach County

C-43 Basin ASR
Approximately 44 Wells

Located in Hendry, Glades, and Lee Counties

C-43 Basin ASR
Approximately 44 Wells

Located in Hendry, Glades, and Lee Counties

C-51 Basin ASR
Approximately 34 Wells

Located in Palm Beach County

C-51 Basin ASR
Approximately 34 Wells

Located in Palm Beach County

Palm Beach Agricultural Reserve Reservoir ASR
Approximately 15 Wells

Located in Palm Beach County

Palm Beach Agricultural Reserve Reservoir ASR
Approximately 15 Wells

Located in Palm Beach County

Western Hillsboro Canal Basin ASR
Approximately 30 Wells

Located in Palm Beach County

Western Hillsboro Canal Basin ASR
Approximately 30 Wells

Located in Palm Beach County

for a total of 333 wells… pending further study and pilot testing for a total of 333 wells… pending further study and pilot testing 



The Comprehensive Everglades Restoration Plan
Aquifer Storage and Recovery Program

The Comprehensive Everglades Restoration Plan
Aquifer Storage and Recovery Program

Monthly progress reports for each of the pilot projects and Regional Study can be found at:

http://www.evergladesplan.org/pm/proj_status_reports.cfm

Monthly progress reports for each of the pilot projects and Regional Study can be found at:

http://www.evergladesplan.org/pm/proj_status_reports.cfm
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The permitting of ASR wells is administered by the Florida Department of 
Environmental Protection (FDEP), as approved by EPA pursuant to section 
1422 of the SDWA. of Underground Injection “Control Program’’ and 
accompanying certifications, signed by General Counsel for the FDEP, January 
14, 1982.

The permitting of ASR wells is administered by the Florida Department of 
Environmental Protection (FDEP), as approved by EPA pursuant to section 
1422 of the SDWA. of Underground Injection “Control Program’’ and 
accompanying certifications, signed by General Counsel for the FDEP, January 
14, 1982.

A quick refresher in permitting… A quick refresher in permitting… 

As defined in Chapter 62-528, F.A.C.,

• "Test injection well" means the first injection well constructed in a well field, 
which is used for specific formation testing and to verify the feasibility of the 
injection well system. This well is designed and constructed to be used as an 
injection well, if injection is proven feasible and environmentally acceptable. 

• "Exploratory well" means a cased well drilled in an area in which there is 
limited hydrologic and geologic data, to obtain sufficient data to determine the 
feasibility of using an injection well at the site.

As defined in Chapter 62-528, F.A.C.,

• "Test injection well" means the first injection well constructed in a well field, 
which is used for specific formation testing and to verify the feasibility of the 
injection well system. This well is designed and constructed to be used as an 
injection well, if injection is proven feasible and environmentally acceptable. 

• "Exploratory well" means a cased well drilled in an area in which there is 
limited hydrologic and geologic data, to obtain sufficient data to determine the 
feasibility of using an injection well at the site.

A quick refresher in permitting terminology… A quick refresher in permitting terminology… 



• Source water characterizations are 
ongoing (third quarter completed).

• One test injection well has been 
installed at each of the three locations.

• Applications for exploratory well 
construction permits have been filed for 
each location and are in various stages 
of the review/permitting process.

• Applications for NPDES permits (for 
discharges associated with hydraulic 
testing) have been filed and are in 
various stages of the review/permitting 
process.

• Water treatment technology tests 
(micro-filtration, ozone, UV) have been 
completed and data reports are pending.

• Source water characterizations are 
ongoing (third quarter completed).

• One test injection well has been 
installed at each of the three locations.

• Applications for exploratory well 
construction permits have been filed for 
each location and are in various stages 
of the review/permitting process.

• Applications for NPDES permits (for 
discharges associated with hydraulic 
testing) have been filed and are in 
various stages of the review/permitting 
process.

• Water treatment technology tests 
(micro-filtration, ozone, UV) have been 
completed and data reports are pending.

Pilot Project StatusPilot Project Status

Purpose:  Construct and test five 5-MGD ASR wells
Budget: $19 Million (WRDA 1999)
PMP: Approved March 2001

Purpose:  Construct and test five 5-MGD ASR wells
Budget: $19 Million (WRDA 1999)
PMP: Approved March 2001
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Lake Okeechobee ASR PilotLake Okeechobee ASR Pilot
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Calooosahatchee River ASR Pilot Pilot Project StatusPilot Project Status
• Source water characterization has 
been initiated (first quarter completed).

• Site access agreement negotiations 
with Berry are ongoing.

• Application for exploratory well 
construction permit has been filed and 
is being reviewed.

• Application for NPDES permit (for 
discharges associated with hydraulic 
testing) has been filed and is being  
reviewed.

• Water treatment technology tests 
(micro-filtration, ozone, UV) have been 
completed and data reports are 
pending.

• Source water characterization has 
been initiated (first quarter completed).

• Site access agreement negotiations 
with Berry are ongoing.

• Application for exploratory well 
construction permit has been filed and 
is being reviewed.

• Application for NPDES permit (for 
discharges associated with hydraulic 
testing) has been filed and is being  
reviewed.

• Water treatment technology tests 
(micro-filtration, ozone, UV) have been 
completed and data reports are 
pending.

Purpose:  Construct and test one 5-MGD ASR well
Budget: $6 Million (WRDA 2000)
PMP: Approved February 2002

Purpose:  Construct and test one 5-MGD ASR well
Budget: $6 Million (WRDA 2000)
PMP: Approved February 2002



Pilot Project StatusPilot Project Status
• Source water characterizations are 
ongoing (third quarter completed).

• One exploratory well has been 
constructed and hydraulic tests have 
been performed.  Waiting on completion 
of source water characterization and 
treatment technology reports to proceed 
with pilot facility design.

• Water treatment technology tests 
(micro-filtration, ozone, UV) have been 
completed and data reports are pending.

• Design and construction of the pilot 
impoundment is on hold due to an 
acceleration of the full-scale Hillsboro 
impoundment schedule.

• Source water characterizations are 
ongoing (third quarter completed).

• One exploratory well has been 
constructed and hydraulic tests have 
been performed.  Waiting on completion 
of source water characterization and 
treatment technology reports to proceed 
with pilot facility design.

• Water treatment technology tests 
(micro-filtration, ozone, UV) have been 
completed and data reports are pending.

• Design and construction of the pilot 
impoundment is on hold due to an 
acceleration of the full-scale Hillsboro 
impoundment schedule.

Purpose:  Construct and test three 5-MGD ASR wells
Budget: $8 Million (WRDA 1999)
PMP: Approved March 2001

Purpose:  Construct and test three 5-MGD ASR wells
Budget: $8 Million (WRDA 1999)
PMP: Approved March 2001
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Hillsboro ASR PilotHillsboro ASR Pilot
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• The ASR Regional Study was prepared by the 
SFWMD and USACE, with the assistance of a 
multi-agency team, to address regional water 
quality, ecosystem, and hydrologic issues raised 
by the ASR Issue Team and the Committee on 
Restoration of the Greater Everglades Ecosystem 
(CROGEE).

• Public and agency comments are being 
accepted on the Draft Project Management Plan 
through November 15, 2002.

• Comments and recommendations have been 
received from the CROGEE.

• The USACE and SFWMD with the assistance 
of the ASR Regional Study Project Delivery 
Team are in the process of summarizing and 
providing responses to the comments in a 
memorandum that will be provided to the ASR 
Issue Team for its review.

• The ASR Regional Study was prepared by the 
SFWMD and USACE, with the assistance of a 
multi-agency team, to address regional water 
quality, ecosystem, and hydrologic issues raised 
by the ASR Issue Team and the Committee on 
Restoration of the Greater Everglades Ecosystem 
(CROGEE).

• Public and agency comments are being 
accepted on the Draft Project Management Plan 
through November 15, 2002.

• Comments and recommendations have been 
received from the CROGEE.

• The USACE and SFWMD with the assistance 
of the ASR Regional Study Project Delivery 
Team are in the process of summarizing and 
providing responses to the comments in a 
memorandum that will be provided to the ASR 
Issue Team for its review.
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Recent Discussions
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Source Water CharacterizationSource Water Characterization
• Data quality problems were identified by the USACE and SFWMD. The 
ASR Issue Team has been advised by the USACE that those problems have 
been rectified.

• The contractor has had difficulty in fulfilling data quality requirement for 
rainfall-triggered monitoring activities due to shipping and laboratory 
difficulties.  The USACE is working to resolve these issues.

• Few rainfall-triggered events have been sampled due to a combination of 
the infrequent occurrence of significant rainfall events in 2002, and the 
above-referenced contractor difficulties.  In addition to working toward 
resolution of the above-referenced issues, the USACE and SFWMD are 
reevaluating the trigger criteria.

• Data quality problems were identified by the USACE and SFWMD. The 
ASR Issue Team has been advised by the USACE that those problems have 
been rectified.

• The contractor has had difficulty in fulfilling data quality requirement for 
rainfall-triggered monitoring activities due to shipping and laboratory 
difficulties.  The USACE is working to resolve these issues.

• Few rainfall-triggered events have been sampled due to a combination of 
the infrequent occurrence of significant rainfall events in 2002, and the 
above-referenced contractor difficulties.  In addition to working toward 
resolution of the above-referenced issues, the USACE and SFWMD are 
reevaluating the trigger criteria.
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Well Construction PermitsWell Construction Permits
• Input from agencies participating in the technical review of permit 
applications has been better than anticipated.  Similarly, the SFWMD and 
USACE have been responsive to to much of the input.

• To provide the USACE and SFWMD with advance notice of issues that 
could be of concern during future permitting activities, FDEP has provided 
issues and recommendations of potential future concern to the USACE and 
SFWMD in a “response optional” format.  This is being done to ensure that 
the USACE and SFWMD are made aware of issues that will or will likely 
be of concern during future permitting activities, allowing the USACE and 
SFWMD to consider the input during initial planning and well siting 
activities.

• Input from agencies participating in the technical review of permit 
applications has been better than anticipated.  Similarly, the SFWMD and 
USACE have been responsive to to much of the input.

• To provide the USACE and SFWMD with advance notice of issues that 
could be of concern during future permitting activities, FDEP has provided 
issues and recommendations of potential future concern to the USACE and 
SFWMD in a “response optional” format.  This is being done to ensure that 
the USACE and SFWMD are made aware of issues that will or will likely 
be of concern during future permitting activities, allowing the USACE and 
SFWMD to consider the input during initial planning and well siting 
activities.
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Pilot Projects
Project Management Plan
Pilot Project Design Report
Project Cooperation Agreement
Construction
Testing
Technical Data Report
Pilot Project Completion

Pilot Projects
Project Management Plan
Pilot Project Design Report
Project Cooperation Agreement
Construction
Testing
Technical Data Report
Pilot Project Completion

Lake 
Okeechobee

Lake 
Okeechobee Caloosahatchee

Mar 2001 Mar 2001 Feb 2002
Apr 2004 Mar 2004 Dec 2004
Oct 2004 Sept 2004 Mar 2005
Feb 2006 Dec 2005 Oct 2006
Feb 2008 Dec 2007 Oct 2008
Nov 2008 Feb 2009 Aug 2009
Sept 2009 Jun 2009 Aug 2009

Mar 2001 Mar 2001 Feb 2002
Apr 2004 Mar 2004 Dec 2004
Oct 2004 Sept 2004 Mar 2005
Feb 2006 Dec 2005 Oct 2006
Feb 2008 Dec 2007 Oct 2008
Nov 2008 Feb 2009 Aug 2009
Sept 2009 Jun 2009 Aug 2009

HillsboroHillsboro Caloosahatchee

Regional Study
Final Report Complete

Regional Study
Final Report Complete First Quarter 2010First Quarter 2010

(Source SFWMD 9/02)
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Next Week

Public Workshops

will be held by the 
SFWMD and USACE to 
present information 
regarding ASR technology, 
its potential role in 
Everglades Restoration, 
the status of pilot projects 
and the regional study, 
and proposals for future 
studies.  Public comments 
will also be accepted.  

The meeting dates and 
times are…
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Wednesday, November 6
Florida Atlantic University Broward Community College 
Building
1515 West Commercial Boulevard, Room 3
Fort Lauderdale, FL  33309
6:30 p.m. - Open House / 7:30 p.m. - Public Workshop

Thursday, November 7
Okeechobee Service Center
South Florida Water Management District  
205 North Parrott Avenue, Suite 201 
(second floor of the Bank of America building)
Okeechobee, FL 34972 
6:30 p.m. - Open House / 7:30 p.m. - Public Workshop
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Fort Lauderdale, FL  33309
6:30 p.m. - Open House / 7:30 p.m. - Public Workshop

Thursday, November 7
Okeechobee Service Center
South Florida Water Management District  
205 North Parrott Avenue, Suite 201 
(second floor of the Bank of America building)
Okeechobee, FL 34972 
6:30 p.m. - Open House / 7:30 p.m. - Public Workshop

Wednesday, November 13
Fort Myers Service Center
South Florida Water Management District
2301 McGregor Boulevard
Fort Myers, FL 33901
6:30 p.m. - Open House / 7:30 p.m. - Public Workshop

Thursday, November 14 
Lake Shore Middle School Cafeteria
425 West Canal Street
Belle Glade, FL 33430
6:30 p.m. - Open House / 7:30 p.m. - Public Workshop
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425 West Canal Street
Belle Glade, FL 33430
6:30 p.m. - Open House / 7:30 p.m. - Public Workshop
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